


Enterprise ERP Implementation Timeline

Chart type: **gantt** — rendered by a single reusable EJS template



JSON CONFIGURATION PASSED TO THIS TEMPLATE:

```
{
  "type": "gantt",
  "title": "Enterprise ERP Implementation Timeline",
  "tasks": [
    {
      "name": "Requirement Gathering",
      "start": "2026-01-01",
      "end": "2026-01-20",
      "progress": 100
    },
  ],
}
```

```
{
  "name": "Architecture Design",
  "start": "2026-01-15",
  "end": "2026-02-10",
  "progress": 90
},
{
  "name": "Backend Development",
  "start": "2026-02-01",
  "end": "2026-04-30",
  "progress": 65
},
{
  "name": "Frontend Development",
  "start": "2026-03-01",
  "end": "2026-05-15",
  "progress": 55
},
{
  "name": "Testing",
  "start": "2026-05-01",
  "end": "2026-06-15",
  "progress": 20
},
{
  "name": "Production Rollout",
  "start": "2026-06-20",
  "end": "2026-07-10",
  "progress": 0
}
]
```